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	ACP Testing Workgroup Meeting
	Agenda:
	
	Minutes:
	X

	Facilitator:
	Healtheway
	Date: 
	08/22/2014

	Note taker:
	Juan C. Fourquet
	Time: 
	12-1:00PM (EST)

	Attendees
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	, David
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	X
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	, John
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	, John
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	, Henry



	

		Fourquet
	, Carlos



	X
	Prahl, Martin
	

	Harrell, Nan
	
	Rosas, Jennifer
	

			Heflin
	, Eric






	
		Ruf, 
	Lee,-Ann



	

		Hernando
	, Gonzalo



	
		Schramm
	, David



	 X

	Hudson, Gretchen
	X
	Whitecar, Michelle
	

	Helman, Jeff
	X
	
	



Agenda
· [bookmark: _GoBack]Update on the Test Tools Discussions – Next Steps 
· We have a Statement of Work from Aegis that is currently under review but it does capture all the requirements we have scoped. Aegis SOW has a phased approach to the implementation.
· Upcoming ACP workgroup External Meeting more informational.
· General Q&A from Group 
· Aegis will be reaching to ACP group to help test prior conducting the pilot.
· Action Items/Timeline reviewed
· Once the SOW is finalized  we will publish timetables 
Action Items:

	ID
	Description
	Owner
	Date Opened
	Date Due
	Comments

	1
	Review Artifacts Distributed 7/18/2014 with comments by participants
	ACP Workgroup Members
	7/18/2014
	7/25/2014
	Completed

	2
	Posting of Comment Forms and Resolutions
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/11/2014
	Completed

	3
	Incorporate edits to Artifacts
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/04/2014
	Completed

	4
	Review Final Draft of Artifacts 
	ACP Workgroup Members
	7/11/2014
	8/08/2014
	Completed

	5
	Approval of SSA Phase One Testing Artifact
	ACP Workgroup Members
	7/18/2014
	8/11/2014
	Completed

	6
	Test Tool Development
	Healtheway/Aegis
	8/2014
	9/2014
	Began 8/11 – SOW to be provided by Aegis for development of DIL requirements. 

	7
	SOW Received from Aegis
	Aegis/Healtheway Staff
	8/21/2014
	8/26/2014
	Discussion with HeW team held 8/21 and Mariann/Eric have action items with follow up pending.

	8
	Communication of Target Date for Pilot to Begin
	Healtheway Staff
	8/22/2014
	9/15/2014
	Date to be confirmed

	9
	Presentation to Specification Factory for Approval
	Healtheway Staff
	8/2014
	9/2014
	Exact Date TBD

	10
	Presentation to the Coordinating Committee for Approval
	Healtheway Staff
	10/2014
	10/2014
	Exact Date TBD
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