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	ACP Testing Workgroup Meeting
	Agenda:
	
	Minutes:
	X

	Facilitator:
	Healtheway
	Date: 
	08/29/2014

	Note taker:
	Juan C. Fourquet
	Time: 
	12-1:00PM (EST)

	Attendees

		Ahmed
	, Shuvo



	
		Hill
	, David



	

		Bartlett
	, Janis



	
		Lamy
	, Joe



	X

		Borden
	, David



	
		Lomangino
	, Mike



	

		Davis
	, Didi



	X
		Moehrke
	, John



	X

		Donnelly
	, John



	
		Pack
	, Henry



	

		Fourquet
	, Carlos



	X
	Prahl, Martin
	X

	Harrell, Nan
	
	Rosas, Jennifer
	

			Heflin
	, Eric






	
		Ruf, 
	Lee,-Ann



	X

		Hernando
	, Gonzalo



	
		Schramm
	, David



	 X

	Hudson, Gretchen
	X
	Whitecar, Michelle
	

	Helman, Jeff
	X
	Anthony Murray
	X



Agenda
· Update on the Test Pilot Timeline 
· [bookmark: _GoBack]We pushed the timeline 2 weeks for the Pilot to begin.
· We added additional phases to the project to reflect Spec. Factory approval for the ACP artifacts – those artifacts will undergo small update to accommodate numbering and case test naming standards. Before presenting to the Spec. Factory next week. 
· Update on Tools Discussions and Phase I Peer to Peer testing
· SSA will setup MEGAHIT to act as a proxy for the ACP Pilot Peer to Peer Testing to help with the development for the test sets working with Mirth, MRO and IOD teams. 
· The Pilot will be using DIL 3.0 so during the phase I dates below, the pilot vendors will also work to configure the systems to run the basic smoke tests and security tests to test our the overall environment.
· General Q&A from Group 
Action Items:

	ID
	Description
	Owner
	Date Opened
	Date Due
	Comments

	1
	Review Artifacts Distributed 7/18/2014 with comments by participants
	ACP Workgroup Members
	7/18/2014
	7/25/2014
	Completed

	2
	Posting of Comment Forms and Resolutions
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/11/2014
	Completed

	3
	Incorporate edits to Artifacts
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/04/2014
	Completed

	4
	Review Final Draft of Artifacts 
	ACP Workgroup Members
	7/11/2014
	8/08/2014
	Completed

	5
	Approval of SSA Phase One Testing Artifact
	ACP Workgroup Members
	7/18/2014
	8/11/2014
	Completed

	6
	Test Tool Development
	Healtheway/Aegis
	8/2014
	9/2014
	Began 8/11 – SOW to be provided by Aegis for development of DIL requirements. 

	7
	SOW Received from Aegis
	Aegis/Healtheway Staff
	8/21/2014
	9/9/2014
	HeW team received SOW on 8/21 and will plan to turn around document by 9/9/2014

	8
	Communication of Target Date for Pilot to Begin 
	Healtheway Staff
	8/22/2014
	9/15/2014
	Discussions with SSA to begin capture of messages for use within test tool development

	9
	Phase 1 – Peer to Peer testing – Test tool development
	Pilot Participants/
Hew Staff
	9/15/2014
	9/30/2014
	Confirmation from SSA needed for resources and Megahit availability

	10
	Phase 2 – Automated Testing with DIL
	Pilot Participants/
HeW Staff
	9/30/2014
	10/31/2014
	To be confirmed

	11
	Presentation to Specification Factory for Approval
	Healtheway Staff
	8/2014
	9/11/2014
	Exact Date TBD

	12
	Presentation to the Coordinating Committee for Approval
	Healtheway Staff
	10/2014
	11/2014
	Exact Date TBD
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