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	ACP Testing Workgroup Meeting
	Agenda:
	
	Minutes:
	X

	Facilitator:
	Healtheway
	Date: 
	09/12/2014

	Note taker:
	Juan C. Fourquet
	Time: 
	12-1:00PM (EST)

	Attendees
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	, Eric
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	Lee,-Ann
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	Hudson, Gretchen
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	, David



	

	Helman, Jeff
	
	Whitecar, Michelle
	



Agenda 
· Update on the Test Pilot Timeline 
· Update on SOW for DIL testing tools
· Close to completion.
· Update on testing artifacts
· We are going through a major reconfiguring of the ACP testing artifacts, with the goal of having a document ready for the next Spec factory meeting Sept 18th. We are hoping they can review the document in a week and have an approval by Sept 25th. This effort is in parallel to tool development.
· Goal for tool development to be completed by Sept 30th 
· Introduced concept of parallel  Pilot to ACP called  Responder only  for Treatment, Both Pilots will have their subset of participants to support the independent pilots.
· Update on Tools Discussions and Phase I Peer to Peer testing
· [bookmark: _GoBack]Next week Sept 15th ACP Pilot group will begin testing with SSA to capture the messages from both initiating and responding systems.  These messages will be used to validate the tools for debugging purposes.  Starting process date is contingent upon confirmation of SSA readiness to be confirmed by no later than 9/16.  
· MRO may begin testing next week with DIL 2.0 but should have a seamless transition to DIL 3.0 environment that will be in production by September  24th. 
· General Q&A from Group 
· Raised some question about DIL 2.0 and 3.0 timing
· Discussion and questions were reviewed regarding a second Pilot to test Responder only workflows for Treatment purposes.  Work is underway to identify pilot participants. ACP pilot participants were invited to participate.  Work still needs to be completed regarding workflow and testing documentation requirements for Responder Only pilot.  Date for Responder Only pilot TBD but could happen in parallel with ACP pilot. 
Action Items:

	ID
	Description
	Owner
	Date Opened
	Date Due
	Comments

	1
	Review Artifacts Distributed 7/18/2014 with comments by participants
	ACP Workgroup Members
	7/18/2014
	7/25/2014
	Completed

	2
	Posting of Comment Forms and Resolutions
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/11/2014
	Completed

	3
	Incorporate edits to Artifacts
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/04/2014
	Completed

	4
	Review Final Draft of Artifacts 
	ACP Workgroup Members
	7/11/2014
	8/08/2014
	Completed

	5
	Approval of SSA Phase One Testing Artifact
	ACP Workgroup Members
	7/18/2014
	8/11/2014
	Completed

	6
	Test Tool Development
	Healtheway/Aegis
	8/2014
	9/30/2014
	Internal working sessions between HeW and Aegis continue and have been expanded to two hours this week and next to refine testing documentation and answer questions regarding tooling.

	7
	SOW Received from Aegis
	Aegis/Healtheway Staff
	8/21/2014
	9/15/2014
	HeW team received SOW on 8/21 and last edits were provided on 9/11 by HeW

	8
	Communication of Target Date for Pilot to Begin 
	Healtheway Staff
	8/22/2014
	9/15/2014
	Discussions with SSA to begin capture of messages for use within test tool development 

	9
	Phase 1 – Peer to Peer testing – Test tool development
	Pilot Participants/
Hew Staff
	9/15/2014
	9/30/2014
	Confirmation from SSA needed for resources and Megahit availability

	10
	Phase 2 – Automated Testing with DIL
	Pilot Participants/
HeW Staff
	9/30/2014
	10/31/2014
	Pilot will continue until all three vendors successful navigate testing with SSA and DIL concurrently.

	11
	Presentation to Specification Factory for Approval
	Healtheway Staff
	8/2014
	9/25/2014
	Exact Date TBD

	12
	Presentation to the Coordinating Committee for Approval
	Healtheway Staff
	10/2014
	11/2014
	Exact Date TBD
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