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	ACP Testing Workgroup Meeting
	Agenda:
	
	Minutes:
	X

	Facilitator:
	Healtheway
	Date: 
	10/03/2014

	Note taker:
	Juan C. Fourquet
	Time: 
	12-1:00PM (EST)

	Attendees

		Ahmed
	, Shuvo



	
		Hill
	, David



	

		Bartlett
	, Janis



	
		Lamy
	, Joe



	

		Borden
	, David



	X
		Lomangino
	, Mike



	

		Davis
	, Didi



	X
		Moehrke
	, John



	

		Donnelly
	, John



	
	Murray, Anthony
	

		Fourquet
	, Carlos



	X
		Pack
	, Henry



	

	Harrell, Nan
	
	Prahl, Martin
	

			Heflin
	, Eric






	
	Rosas, Jennifer
	

		Hernando
	, Gonzalo



	
		Ruf, 
	Lee-Ann



	

	Hudson, Gretchen
	X
		Schramm
	, David



	X

	Helman, Jeff
	
	Whitecar, Michelle
	



Agenda 
· Update on the Test Pilot Timeline 
· DIL is now in version 3.0 – Update was done with minimal issues.
· Update on SOW for DIL testing tools
· We are almost ready to have the SOW signed but AEGIS is preparing 2011 test sets.
· Walk-though and Update on testing artifacts
· Minor outstanding  issues
· We have done a preliminary walk-through to Specification Factory
· We plan to submit the updated documentation next Thursday October 9th to the Specification Factory and allow them 2 weeks to approve it
· [bookmark: _GoBack]Introduced the updated SSA check list tab that will be included with documentation. 
· Update on Tools Discussions and Phase I Peer to Peer testing
· Any vendor that started testing with SSA will continue testing with SSA
· New vendors will go through  ACP after the pilot moves to production
· Dates are to be determined, but pilot is shooting for DIL availability on October 13th  
· General Q&A from Group 
· We would like to capture some messages so we can develop ruby scripts to supplement DIL 
· General overview of Healtheway in DC 
Action Items:  Healtheway Staff will ready out to IOD testing representative to add to these weekly calls. 


	ID
	Description
	Owner
	Date Opened
	Date Due
	Comments

	1
	Review Artifacts Distributed 7/18/2014 with comments by participants
	ACP Workgroup Members
	7/18/2014
	7/25/2014
	Completed

	2
	Posting of Comment Forms and Resolutions
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/11/2014
	Completed

	3
	Incorporate edits to Artifacts
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/04/2014
	Completed

	4
	Review Final Draft of Artifacts 
	ACP Workgroup Members
	7/11/2014
	8/08/2014
	Completed

	5
	Approval of SSA Phase One Testing Artifact
	ACP Workgroup Members
	7/18/2014
	8/11/2014
	Completed

	6
	Test Tool Development
	Healtheway/Aegis
	8/2014
	9/30/2014
	Internal working sessions between HeW and Aegis continue and have been expanded to two hours this week and next to refine testing documentation and answer questions regarding tooling.

	7
	SOW Received from Aegis
	Aegis/Healtheway Staff
	8/21/2014
	9/15/2014
	HeW team received SOW on 8/21 and last edits were provided on 9/11 by HeW

	8
	Communication of Target Date for Pilot to Begin 
	Healtheway Staff
	8/22/2014
	9/15/2014
	Discussions with SSA to begin capture of messages for use within test tool development 

	9
	Phase 1 – Peer to Peer testing – Test tool development
	Pilot Participants/
Hew Staff
	9/15/2014
	9/30/2014
	Confirmation from SSA needed for resources and Megahit availability

	10
	Phase 2 – Automated Testing with DIL
	Pilot Participants/
HeW Staff
	9/30/2014
	10/31/2014
	Pilot will continue until all three vendors successful navigate testing with SSA and DIL concurrently.

	11
	Presentation to Specification Factory for Approval
	Healtheway Staff
	8/2014
	10/02/2014
	Exact Date TBD

	12
	Presentation to the Coordinating Committee for Approval
	Healtheway Staff
	10/2014
	11/2014
	Exact Date TBD
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