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	ACP Testing Workgroup Meeting
	Agenda:
	
	Minutes:
	X

	Facilitator:
	Healtheway
	Date: 
	10/17/2014

	Note taker:
	Juan C. Fourquet
	Time: 
	12-1:00PM (EST)

	Attendees

		Ahmed
	, Shuvo



	X
		Hill
	, David



	

		Bartlett
	, Janis



	
		Lamy
	, Joe



	X

		Borden
	, David



	
		Lomangino
	, Mike



	

	Corsi, Kyle
	X
		Moehrke
	, John



	X

		Davis
	, Didi



	X
	Murray, Anthony
	X

		Donnelly
	, John



	
		Pack
	, Henry



	

		Fourquet
	, Carlos



	X
	Prahl, Martin
	X

	Harrell, Nan
	
	Rosas, Jennifer
	

			Heflin
	, Eric






	
		Ruf, 
	Lee-Ann



	

		Hernando
	, Gonzalo



	X
		Schramm
	, David



	

	Hudson, Gretchen
	X
	Whitecar, Michelle
	

	Helman, Jeff
	X
	Tyburski. Michael
	X



Agenda 
· Update on the Test Pilot Timeline 
· Update Spec Factory presentation
· [bookmark: _GoBack]The testing artifacts are out for public comment and were presented to the spec factory http://exchangespecifications.wikispaces.com/share/view/54214588. The workgroup will be asked to vote for approval via a poll to be distributed next week. 
· Update on testing artifacts
· Aegis has already configured SSA TC SS for 2010 and 2011 and it is ready to move it into production. 
· Scripts are under development but for phase one testing,  Healtheway will perform manual script evaluations
· Review Action plan with team
· Update on Tools Discussions and Phase I Peer to Peer testing
· We are ready to move to  P2P testing with IOD, Mirth and MRO
· General Q&A from Group 
· Discussed with WG that ACP group will be morphing to a testing body under spec factory. Discuss possible road map with the team


Documents:
· 2014-10-09_PC_v3_CL_Access_Consent_Policy_ACP+SSA.xlsx
· 2014_10_16_PC_w_comments_ACP_SSA_Profile_Test_Cases.docx
Action Items:  
	ID
	Description
	Owner
	Date Opened
	Date Due
	Comments

	1
	Review Artifacts Distributed 7/18/2014 with comments by participants
	ACP Workgroup Members
	7/18/2014
	7/25/2014
	Completed

	2
	Posting of Comment Forms and Resolutions
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/11/2014
	Completed

	3
	Incorporate edits to Artifacts
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/04/2014
	Completed

	4
	Review Final Draft of Artifacts 
	ACP Workgroup Members
	7/11/2014
	8/08/2014
	Completed

	5
	Approval of SSA Phase One Testing Artifact
	ACP Workgroup Members
	7/18/2014
	8/11/2014
	Completed

	6
	Test Tool Development
	Healtheway/Aegis
	8/2014
	9/30/2014
	Internal working sessions between HeW and Aegis continue and have been expanded to two hours this week and next to refine testing documentation and answer questions regarding tooling.

	7
	SOW Received from Aegis
	Aegis/Healtheway Staff
	8/21/2014
	9/15/2014
	HeW team received SOW on 8/21 and last edits were provided on 9/11 by HeW

	8
	Communication of Target Date for Pilot to Begin 
	Healtheway Staff
	8/22/2014
	9/15/2014
	Discussions with SSA to begin capture of messages for use within test tool development 

	9
	Phase 1 – Peer to Peer testing – Test tool development
	Pilot Participants/
Hew Staff
	9/15/2014
	10/31/2014
	Confirmation from SSA needed for resources and Megahit availability

	10
	Phase 2 – Automated Testing with DIL
	Pilot Participants/
HeW Staff
	9/30/2014
	11/30/2014
	Pilot will continue until all three vendors successful navigate testing with SSA and DIL concurrently.

	11
	Presentation to Specification Factory for Approval
	Healtheway Staff
	8/2014
	10/09/2014
	Spec Factory will be provided updated documents on 10/10/2014 and have two weeks to approve. 

	12
	Presentation to the Coordinating Committee for Approval
	Healtheway Staff
	10/2014
	12/2014
	Exact Date TBD





	Page 1	
image1.jpeg
Headltheway




