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	ACP Testing Workgroup Meeting
	Agenda:
	X
	Minutes:
	

	Facilitator:
	Healtheway
	Date: 
	11/14/2014

	Note taker:
	Juan C. Fourquet
	Time: 
	12-1:00PM (EST)

	Attendees
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	, David
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	, Joe
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	, Mike



	

	Corsi, Kyle
	X
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	, John



	

		Davis
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	X
	Murray, Anthony
	

		Donnelly
	, John



	
		Pack
	, Henry



	

		Fourquet
	, Carlos



	X
	Prahl, Martin
	X

	Harrell, Nan
	
	Rosas, Jennifer
	

			Heflin
	, Eric






	
		Ruf, 
	Lee-Ann



	X

		Hernando
	, Gonzalo



	
		Schramm
	, David



	X

	Hudson, Gretchen
	X
	Whitecar, Michelle
	

	Helman, Jeff
	
	Tyburski. Michael
	X

	Flanagan-Jones, Princess

	X
	
	



Agenda 
Update on the Test Pilot Status 
All participants have started testing and verbal updates were provided. 
Target DIL automated testing to be complete by November 30th, 2015. 
· One participant has completed testing and encountered some pro procedural issues but Aegis working with them on these.  
· Another participant has registered for the DIL Service set and will be performing testing next week. 
After all participants have completed DIL testing, the plan is to present the findings to the Coordinating Committee at their December 2014 meeting. 

SSA Process Discussion
· Once Participant complete DIL and gets the reports they will move to P2P testing with the SSA
· Partner testing – will require UDDI entries  and Certificate for SSA
· It is expected that the ACP testing pilot will move to production by January 2015. 
· [bookmark: _GoBack]The checklist conformance will be completed manually until the additional checklist conformance testing tools can be written.  
Next call will be November 21, 2014 and the ACP Workgroup will be cancelled for Friday after the Thanksgiving holiday as Healtheway offices will be closed. 


Documents:
· 2014-10-09_PC_v3_CL_Access_Consent_Policy_ACP+SSA.xlsx
· 2014_10_16_PC_w_comments_ACP_SSA_Profile_Test_Cases.docx
Action Items:  
	ID
	Description
	Owner
	Date Opened
	Date Due
	Comments

	1
	Review Artifacts Distributed 7/18/2014 with comments by participants
	ACP Workgroup Members
	7/18/2014
	7/25/2014
	Completed

	2
	Posting of Comment Forms and Resolutions
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/11/2014
	Completed

	3
	Incorporate edits to Artifacts
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/04/2014
	Completed

	4
	Review Final Draft of Artifacts 
	ACP Workgroup Members
	7/11/2014
	8/08/2014
	Completed

	5
	Approval of SSA Phase One Testing Artifact
	ACP Workgroup Members
	7/18/2014
	8/11/2014
	Completed

	6
	Test Tool Development
	Healtheway/Aegis
	8/2014
	9/30/2014
	Internal working sessions between HeW and Aegis continue and have been expanded to two hours this week and next to refine testing documentation and answer questions regarding tooling.

	7
	SOW Received from Aegis
	Aegis/Healtheway Staff
	8/21/2014
	9/15/2014
	HeW team received SOW on 8/21 and last edits were provided on 9/11 by HeW

	8
	Communication of Target Date for Pilot to Begin 
	Healtheway Staff
	8/22/2014
	9/15/2014
	Discussions with SSA to begin capture of messages for use within test tool development 

	9
	Phase 1 – Peer to Peer testing – Test tool development
	Pilot Participants/
Hew Staff
	9/15/2014
	10/31/2014
	Confirmation from SSA needed for resources and Megahit availability

	10
	Phase 2 – Automated Testing with DIL
	Pilot Participants/
HeW Staff
	9/30/2014
	11/30/2014
	Pilot will continue until all three vendors successful navigate testing with SSA and DIL concurrently.

	11
	Presentation to Specification Factory for Approval
	Healtheway Staff
	8/2014
	10/09/2014
	Spec Factory will be provided updated documents on 10/10/2014 and have two weeks to approve. 

	12
	Presentation to the Coordinating Committee for Approval
	Healtheway Staff
	10/2014
	12/2014
	Exact Date TBD
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