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	ACP Testing Workgroup Meeting
	Agenda:
	
	Minutes:
	X

	Facilitator:
	Healtheway
	Date: 
	12/05/2014

	Note taker:
	Juan C. Fourquet
	Time: 
	12-1:00PM (EST)

	Attendees

		Ahmed
	, Shuvo



	
		Hill
	, David



	

		Bartlett
	, Janis



	
	Kim, Seonho
	X

		Borden
	, David



	X
		Lamy
	, Joe



	

	Corsi, Kyle
	X
		Lomangino
	, Mike



	

		Davis
	, Didi



	X
		Moehrke
	, John



	

		Donnelly
	, John



	X
	Murray, Anthony
	

		Fourquet
	, Carlos



	X
		Pack
	, Henry



	

	Harrell, Nan
	
	Prahl, Martin
	X

			Heflin
	, Eric






	
	Rosas, Jennifer
	

		Hernando
	, Gonzalo



	
		Ruf, 
	Lee-Ann



	X

	Hudson, Gretchen
	X
		Schramm
	, David



	X

	Helman, Jeff
	
	Tyburski. Michael
	X

	Lanigan-Jones, Princess
	X
	Whitecar, Michelle 
	



Agenda 
· Update on the Test Pilot Status 
· IOD
· Submitted the service set of test cases 
· Completed SSA testing – SSA will confirm 
· Mirth
· Testing is coming along and should be ready to submit early next week. 
· MRO
· Submitted the service et of test cases
· In process of Installing Validation certificate to begin testing with SSA next Tuesday 
· General Q&A from Group
· Meeting set with Martin Prahl and SSA to review testing results set for December 10, 2014.
· A formal testing report is in process of being drafted and will be provided following this meeting with SSA for all pilot participants.
· [bookmark: _GoBack]The Coordinating Committee (CC) will be presented a summary of findings from the pilot at their December 16, 2014 meeting.  It is expected that a formal request to go into production with the ACP Testing program for the SSA use case will be requested at the January 2015 CC meeting if all participants have completed testing with SSA.
· Healtheway will be following up with Aegis on findings from the testing pilot found during the manual checklist process.
· Work continues on additional internal tools to help with the manual testing review. The manual review process is taking 1 to 1 ½ hrs.
· Jennifer Rosas will be contacting Mirth with the forms to obtain a validation environment certificate for when they finish the DIL testing.  
· Our next meeting will be on December 12 and this workgroup will go on hiatus after the 12/19 meeting until it such time that a full Testing Workgroup is spun up sometime in early 2015. 

Documents:
· 2014-10-09_PC_v3_CL_Access_Consent_Policy_ACP+SSA.xlsx
· 2014_10_16_PC_w_comments_ACP_SSA_Profile_Test_Cases.docx
Action Items:  
	ID
	Description
	Owner
	Date Opened
	Date Due
	Comments

	1
	Review Artifacts Distributed 7/18/2014 with comments by participants
	ACP Workgroup Members
	7/18/2014
	7/25/2014
	Completed

	2
	Posting of Comment Forms and Resolutions
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/11/2014
	Completed

	3
	Incorporate edits to Artifacts
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/04/2014
	Completed

	4
	Review Final Draft of Artifacts 
	ACP Workgroup Members
	7/11/2014
	8/08/2014
	Completed

	5
	Approval of SSA Phase One Testing Artifact
	ACP Workgroup Members
	7/18/2014
	8/11/2014
	Completed

	6
	Test Tool Development
	Healtheway/Aegis
	8/2014
	9/30/2014
	Internal working sessions between HeW and Aegis continue and have been expanded to two hours this week and next to refine testing documentation and answer questions regarding tooling.

	7
	SOW Received from Aegis
	Aegis/Healtheway Staff
	8/21/2014
	9/15/2014
	HeW team received SOW on 8/21 and last edits were provided on 9/11 by HeW

	8
	Communication of Target Date for Pilot to Begin 
	Healtheway Staff
	8/22/2014
	9/15/2014
	Discussions with SSA to begin capture of messages for use within test tool development 

	9
	Phase 1 – Peer to Peer testing – Test tool development
	Pilot Participants/
Hew Staff
	9/15/2014
	10/31/2014
	Confirmation from SSA needed for resources and Megahit availability

	10
	Phase 2 – Automated Testing with DIL
	Pilot Participants/
HeW Staff
	9/30/2014
	11/30/2014
	Pilot will continue until all three vendors successful navigate testing with SSA and DIL concurrently.

	11
	Presentation to Specification Factory for Approval
	Healtheway Staff
	8/2014
	10/09/2014
	Spec Factory will be provided updated documents on 10/10/2014 and have two weeks to approve. 

	12
	Presentation to the Coordinating Committee for Discussion and Approval
	Healtheway Staff
	10/2014
	12/2014
	December 16, 2014 and Formal production expected January 2015.
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