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	ACP Testing Workgroup Meeting
	Agenda:
	X
	Minutes:
	

	Facilitator:
	Healtheway
	Date: 
	1/09/2015

	Note taker:
	Juan C. Fourquet
	Time: 
	12-1:00PM (EST)

	Attendees

		Ahmed
	, Shuvo



	
		Hill
	, David



	

		Bartlett
	, Janis



	
	Kim, Seonho
	

		Borden
	, David



	X
		Lamy
	, Joe



	X

	Corsi, Kyle
	
		Lomangino
	, Mike



	

		Davis
	, Didi



	X
		Moehrke
	, John



	

		Donnelly
	, John



	X
	Murray, Anthony
	

		Fourquet
	, Carlos



	X
		Pack
	, Henry



	

	Harrell, Nan
	
	Prahl, Martin
	X

			Heflin
	, Eric






	
	Rosas, Jennifer
	

		Hernando
	, Gonzalo



	
		Ruf, 
	Lee-Ann



	

	Hudson, Gretchen
	X
		Schramm
	, David



	X

	Helman, Jeff
	
	Tyburski. Michael
	

	Lanigan-Jones, Princess
	
	Whitecar, Michelle 
	



Agenda 
· Overall Pilot update and next steps
· Spec Factory overview – All 3 pilot participants completed automated tool from DIL. 2 of 3 are continuing their testing with SSA next week. 
· Summary report of the information still a work in progress.  
· Additional discussions to be had with SSA 
· Update on the Pilot Testing with SSA Status 
· IOD 
· Mirth – They started testing SSA found some configuration  issues -  connecting gateway to gateway t - https:  client authentication  is to be turned off 
· MRO – Making progress with SSA completed a full pass. Continue follow-up they are compiling discrepancies between DIL and SSA .Specially with CONNECT
· CC Meeting update (Meeting changed to 1/20/2015)
· ACP Meeting Weekly to be extended through 1/23/2015
· General Q&A from Group
· Documenting Lesson learned  
· Question was asked by John Donnelly if this is something that might be show at Interoperability Showcase but funding and other items will need to be looked at by the SSA.





Documents:
· 2014-10-09_PC_v3_CL_Access_Consent_Policy_ACP+SSA.xlsx
· 2014_10_16_PC_w_comments_ACP_SSA_Profile_Test_Cases.docx
Action Items:  
	ID
	Description
	Owner
	Date Opened
	Date Due
	Comments

	1
	Review Artifacts Distributed 7/18/2014 with comments by participants
	ACP Workgroup Members
	7/18/2014
	7/25/2014
	Completed

	2
	Posting of Comment Forms and Resolutions
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/11/2014
	Completed

	3
	Incorporate edits to Artifacts
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/04/2014
	Completed

	4
	Review Final Draft of Artifacts 
	ACP Workgroup Members
	7/11/2014
	8/08/2014
	Completed

	5
	Approval of SSA Phase One Testing Artifact
	ACP Workgroup Members
	7/18/2014
	8/11/2014
	Completed

	6
	Test Tool Development
	Healtheway/Aegis
	8/2014
	9/30/2014
	Internal working sessions between HeW and Aegis continue and have been expanded to two hours this week and next to refine testing documentation and answer questions regarding tooling.

	7
	SOW Received from Aegis
	Aegis/Healtheway Staff
	8/21/2014
	9/15/2014
	HeW team received SOW on 8/21 and last edits were provided on 9/11 by HeW

	8
	Communication of Target Date for Pilot to Begin 
	Healtheway Staff
	8/22/2014
	9/15/2014
	Discussions with SSA to begin capture of messages for use within test tool development 

	9
	Phase 1 – Peer to Peer testing – Test tool development
	Pilot Participants/
Hew Staff
	9/15/2014
	10/31/2014
	Confirmation from SSA needed for resources and Megahit availability

	10
	Phase 2 – Automated Testing with DIL
	Pilot Participants/
HeW Staff
	9/30/2014
	11/30/2014
	Pilot will continue until all three vendors successful navigate testing with SSA and DIL concurrently.

	11
	Presentation to Specification Factory for Approval
	Healtheway Staff
	8/2014
	10/09/2014
	Spec Factory will be provided updated documents on 10/10/2014 and have two weeks to approve. 

	12
	Presentation to the Coordinating Committee for Discussion and Approval
	Healtheway Staff
	10/2014
	02/2015
	December 16, 2014 and Formal production date to be determined.
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