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	ACP Testing Workgroup Meeting
	Agenda:
	
	Minutes:
	X

	Facilitator:
	Healtheway
	Date: 
	1/16/2015

	Note taker:
	Juan C. Fourquet
	Time: 
	12-1:00PM (EST)

	Attendees

		Ahmed
	, Shuvo



	
		Hill
	, David



	

		Bartlett
	, Janis



	
	Kim, Seonho
	X

		Borden
	, David



	
		Lamy
	, Joe



	

	Corsi, Kyle
	X
		Lomangino
	, Mike



	

		Davis
	, Didi



	X
		Moehrke
	, John



	

		Donnelly
	, John



	X
	Murray, Anthony
	

		Fourquet
	, Carlos



	X
		Pack
	, Henry



	

	Harrell, Nan
	
	Prahl, Martin
	

			Heflin
	, Eric






	
	Rosas, Jennifer
	

		Hernando
	, Gonzalo



	X
		Ruf, 
	Lee-Ann



	

	Hudson, Gretchen
	X
		Schramm
	, David



	X

	Helman, Jeff
	
	Tyburski. Michael
	X

	Lanigan-Jones, Princess
	X
	Whitecar, Michelle 
	



Agenda 
· Overall Pilot update and next steps
· SSA’s network team is investigating an issue on their testing infrastructure related to their firewall. Inbound ACP requests to SSA are currently failing. They expect to resolve this issue hopefully today and resume testing with MRO and Mirth.
· SSA is targeting to finish testing end of next week.
· Pilot participants are asked to document any issues encountered during testing to allow Healtheway to track and help to document the historical data and to evaluate to adjust testing tools and check list.
· Update on the Pilot Testing with SSA Status 
· IOD 
· Completed DIL and SSA – December 2014
· One issue was encountered and was related to a CONNECT defect. Further details regarding this defect can be found at the following links: 
· https://github.com/CONNECT-Solution/CONNECT/pull/976 
· https://connectopensource.atlassian.net/browse/CONN-1578
· https://connectopensource.atlassian.net/browse/CONN-1579
· Mirth
· Previous issue discussed on last week’s call turned out not to be an issue.
· They are holding until the SSA testing environment is available to finish their testing.
· MRO 
· They are holding until the SSA testing environment is available to finish their testing.


· CC Meeting update (Meeting changed to 1/20/2015)
· ACP Meeting Weekly to be extended through 2/13/2015
· The 1/30/2015 meeting will be cancelled due to the 2015 IHE Connectathon
· Meeting calendar invites will be sent for meetings 2/6 and 2/13
· Decision will be made if dates need to be further extended during the 2/13 meeting
· Information update
· February soft target to go into production 
· Summarized ACP Project Milestone 
· General Q&A from Group



Documents:
· 2014_12_19_ACP_SSA_Profile_Test_Cases_withComments.docx
· 2014-12-19_CL_Access_Consent_Policy_ACP.xlsx
Action Items:  
	ID
	Description
	Owner
	Date Opened
	Date Due
	Comments

	1
	Review Artifacts Distributed 7/18/2014 with comments by participants
	ACP Workgroup Members
	7/18/2014
	7/25/2014
	Completed

	2
	Posting of Comment Forms and Resolutions
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/11/2014
	Completed

	3
	Incorporate edits to Artifacts
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/04/2014
	Completed

	4
	Review Final Draft of Artifacts 
	ACP Workgroup Members
	7/11/2014
	8/08/2014
	Completed

	5
	Approval of SSA Phase One Testing Artifact
	ACP Workgroup Members
	7/18/2014
	8/11/2014
	Completed

	6
	Test Tool Development
	Healtheway/Aegis
	8/2014
	9/30/2014
	Completed

	7
	SOW Executed with Aegis
	Aegis/Healtheway Staff
	8/21/2014
	9/15/2014
	Completed

	8
	Communication of Target Date for Pilot to Begin 
	Healtheway Staff
	8/22/2014
	9/15/2014
	Completed

	9
	Phase 1 – Peer to Peer testing – Test tool development
	Pilot Participants/
Hew Staff
	9/15/2014
	10/31/2014
	Completed

	10
	Phase 2 – Automated Testing with DIL
	Pilot Participants/
HeW Staff
	9/30/2014
	12/2014
	Completed

	11
	Phase 3 – Participant Testing with SSA Megahit Testing Environment
	Pilot Participants/
SSA Staff
	11/2014
	02/2015
	IOD – Done
Mirth – In process
MRO – In process

	12
	Presentation to Specification Factory for Approval
	Healtheway Staff
	8/2014
	10/09/2014
	Completed 

	13
	Update Testing Documents with lessons learned from Testing Pilot 
	Healtheway Staff
	11/2014
	02/2015
	Last updated documents were distributed 12/19/2014. 

	14
	Presentation to the Coordinating Committee for Discussion and Approval
	Healtheway Staff
	10/2014
	01/2015
	Information update to CC on 1/20/2015. Production date TBD
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