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	ACP Testing Workgroup Meeting
	Agenda:
	X
	Minutes:
	

	Facilitator:
	Healtheway
	Date: 
	1/23/2015

	Note taker:
	Juan C. Fourquet
	Time: 
	12-1:00PM (EST)

	Attendees

		Ahmed
	, Shuvo



	
		Hill
	, David



	

		Bartlett
	, Janis



	
	Kim, Seonho
	

		Borden
	, David



	
		Lamy
	, Joe



	

	Corsi, Kyle
	
		Lomangino
	, Mike



	

		Davis
	, Didi



	
		Moehrke
	, John



	

		Donnelly
	, John



	
	Murray, Anthony
	

		Fourquet
	, Carlos



	
		Pack
	, Henry



	

	Harrell, Nan
	
	Prahl, Martin
	

			Heflin
	, Eric






	
	Rosas, Jennifer
	

		Hernando
	, Gonzalo



	
		Ruf, 
	Lee-Ann



	

	Hudson, Gretchen
	
		Schramm
	, David



	

	Helman, Jeff
	
	Tyburski. Michael
	

	Lanigan-Jones, Princess
	
	Whitecar, Michelle 
	



Agenda 
· Overall Pilot update and next steps
· Update on the Pilot Testing with SSA Status 
· IOD 
· Mirth
· MRO 
· CC Meeting update (Meeting changed to 2/20/2015)
· General Q&A from Group



Documents:
· 2014_12_19_ACP_SSA_Profile_Test_Cases_withComments.docx
· 2014-12-19_CL_Access_Consent_Policy_ACP.xlsx
[bookmark: _GoBack]
Action Items:  
	ID
	Description
	Owner
	Date Opened
	Date Due
	Comments

	1
	Review Artifacts Distributed 7/18/2014 with comments by participants
	ACP Workgroup Members
	7/18/2014
	7/25/2014
	Completed

	2
	Posting of Comment Forms and Resolutions
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/11/2014
	Completed

	3
	Incorporate edits to Artifacts
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/04/2014
	Completed

	4
	Review Final Draft of Artifacts 
	ACP Workgroup Members
	7/11/2014
	8/08/2014
	Completed

	5
	Approval of SSA Phase One Testing Artifact
	ACP Workgroup Members
	7/18/2014
	8/11/2014
	Completed

	6
	Test Tool Development
	Healtheway/Aegis
	8/2014
	9/30/2014
	Completed

	7
	SOW Executed with Aegis
	Aegis/Healtheway Staff
	8/21/2014
	9/15/2014
	Completed

	8
	Communication of Target Date for Pilot to Begin 
	Healtheway Staff
	8/22/2014
	9/15/2014
	Completed

	9
	Phase 1 – Peer to Peer testing – Test tool development
	Pilot Participants/
Hew Staff
	9/15/2014
	10/31/2014
	Completed

	10
	Phase 2 – Automated Testing with DIL
	Pilot Participants/
HeW Staff
	9/30/2014
	12/2014
	Completed

	11
	Phase 3 – Participant Testing with SSA Megahit Testing Environment
	Pilot Participants/
SSA Staff
	11/2014
	02/2015
	IOD – Done
Mirth – In process
MRO – In process

	12
	Presentation to Specification Factory for Approval
	Healtheway Staff
	8/2014
	10/09/2014
	Completed 

	13
	Update Testing Documents with lessons learned from Testing Pilot 
	Healtheway Staff
	11/2014
	02/2015
	Last updated documents were distributed 12/19/2014. 

	14
	Presentation to the Coordinating Committee for Discussion and Approval
	Healtheway Staff
	10/2014
	01/2015
	Information update to CC on 1/20/2015. Production date TBD
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