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	ACP Testing Workgroup Meeting
	Agenda:
	
	Minutes:
	X

	Facilitator:
	Healtheway
	Date: 
	02/06/2015

	Note taker:
	Juan C. Fourquet
	Time: 
	12-1:00PM (EST)

	Attendees

		Ahmed
	, Shuvo



	
		Hill
	, David



	

		Bartlett
	, Janis



	
	Kim, Seonho
	X

		Borden
	, David



	X
		Lamy
	, Joe



	

	Corsi, Kyle
	
		Lomangino
	, Mike



	

		Davis
	, Didi



	X
		Moehrke
	, John



	

		Donnelly
	, John



	X
	Murray, Anthony
	

		Fourquet
	, Carlos



	X
		Pack
	, Henry



	

	Harrell, Nan
	
	Prahl, Martin
	

			Heflin
	, Eric






	
	Rosas, Jennifer
	

		Hernando
	, Gonzalo



	
		Ruf, 
	Lee-Ann



	

	Hudson, Gretchen
	X
		Schramm
	, David



	X

	Helman, Jeff
	
	Tyburski. Michael
	

	Lanigan-Jones, Princess
	X
	Whitecar, Michelle 
	



Agenda 
· Overall Pilot update and next steps
· Ongoing discussions with Martin Prahl to identify the issues found during the Pilot test and determine next steps and process improvements.
· Update on the Pilot Testing with SSA Status.  
· All Pilot participants has completed SSA testing successful  
· CC Meeting update (Meeting changed to 2/20/2015)
· For the CC meeting we are not going to ask for Production status for now. We are going to recommend to extend the pilot testing to additional Pilot volunteers to avoid the burden to IOD, MIRTH and MRO. 
· General Q&A from Group
· We are going to have the next ACP Meeting on the Feb 13th as a group moving forward with we will update the team via emails.



Documents:
· 2014_12_19_ACP_SSA_Profile_Test_Cases_withComments.docx
· 2014-12-19_CL_Access_Consent_Policy_ACP.xlsx

Action Items:  
	ID
	Description
	Owner
	Date Opened
	Date Due
	Comments

	1
	Review Artifacts Distributed 7/18/2014 with comments by participants
	ACP Workgroup Members
	7/18/2014
	7/25/2014
	Completed

	2
	Posting of Comment Forms and Resolutions
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/11/2014
	Completed

	3
	Incorporate edits to Artifacts
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/04/2014
	Completed

	4
	Review Final Draft of Artifacts 
	ACP Workgroup Members
	7/11/2014
	8/08/2014
	Completed

	5
	Approval of SSA Phase One Testing Artifact
	ACP Workgroup Members
	7/18/2014
	8/11/2014
	Completed

	6
	Test Tool Development
	Healtheway/Aegis
	8/2014
	9/30/2014
	Completed

	7
	SOW Executed with Aegis
	Aegis/Healtheway Staff
	8/21/2014
	9/15/2014
	Completed

	8
	Communication of Target Date for Pilot to Begin 
	Healtheway Staff
	8/22/2014
	9/15/2014
	Completed

	9
	Phase 1 – Peer to Peer testing – Test tool development
	Pilot Participants/
Hew Staff
	9/15/2014
	10/31/2014
	Completed

	10
	Phase 2 – Automated Testing with DIL
	Pilot Participants/
HeW Staff
	9/30/2014
	12/2014
	Completed

	11
	Phase 3 – Participant Testing with SSA Megahit Testing Environment
	Pilot Participants/
SSA Staff
	11/2014
	02/2015
	IOD – Done
Mirth – In process
MRO – In process

	12
	Presentation to Specification Factory for Approval
	Healtheway Staff
	8/2014
	10/09/2014
	Completed 

	13
	Update Testing Documents with lessons learned from Testing Pilot 
	Healtheway Staff
	11/2014
	02/2015
	Last updated documents were distributed 12/19/2014. 

	14
	Presentation to the Coordinating Committee for Discussion and Approval
	Healtheway Staff
	10/2014
	01/2015
	Information update to CC on 2/17/2015. Production date TBD
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