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	ACP Testing Workgroup Meeting
	Agenda:
	X
	Minutes:
	

	Facilitator:
	Healtheway
	Date: 
	02/13/2015

	Note taker:
	Juan C. Fourquet
	Time: 
	12-1:00PM (EST)

	Attendees

		Ahmed
	, Shuvo



	
		Hill
	, David



	

		Bartlett
	, Janis



	
	Kim, Seonho
	X

		Borden
	, David



	X
		Lamy
	, Joe



	

	Corsi, Kyle
	X
		Lomangino
	, Mike



	

		Davis
	, Didi



	X
		Moehrke
	, John



	X

		Donnelly
	, John



	
	Murray, Anthony
	

		Fourquet
	, Carlos



	X
		Pack
	, Henry



	

	Harrell, Nan
	
	Prahl, Martin
	

			Heflin
	, Eric






	
	Rosas, Jennifer
	

		Hernando
	, Gonzalo



	
		Ruf, 
	Lee-Ann



	

	Hudson, Gretchen
	
		Schramm
	, David



	X

	Helman, Jeff
	
	Tyburski. Michael
	X

	Lanigan-Jones, Princess
	X
	Whitecar, Michelle 
	



Agenda 
· Overall Pilot update and workgroup hiatus
· The ACP pilot was a success with lesson learned according to SSA and Healtheway
· The ACP pilot program delivered test cases, checklists, operational automated tools (DIL) that were utilized by the three pilot participants. 
· All pilot participants completed Healtheway and SSA Testing 
· During the secondary SSA testing some issues were identified that could be improved by the pilot participants.  A write up of these lessons learned with next steps will be putt together by SSA and Healtheway and communicated to the eHealth Exchange Coordinating Committee at their March 2015 meeting.  The February 2015 eHealth Exchange Coordinating Committee meeting had an informational update.
· ACP status will be communicated by email monthly until it is put into production
· General Q&A from Group
· Overall Pilot update and workgroup hiatus
· Once a month email with Updates 



Documents:
· 2014_12_19_ACP_SSA_Profile_Test_Cases_withComments.docx
· 2014-12-19_CL_Access_Consent_Policy_ACP.xlsx

Action Items:  
	ID
	Description
	Owner
	Date Opened
	Date Due
	Comments

	1
	Review Artifacts Distributed 7/18/2014 with comments by participants
	ACP Workgroup Members
	7/18/2014
	7/25/2014
	Completed

	2
	Posting of Comment Forms and Resolutions
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/11/2014
	Completed

	3
	Incorporate edits to Artifacts
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/04/2014
	Completed

	4
	Review Final Draft of Artifacts 
	ACP Workgroup Members
	7/11/2014
	8/08/2014
	Completed

	5
	Approval of SSA Phase One Testing Artifact
	ACP Workgroup Members
	7/18/2014
	8/11/2014
	Completed

	6
	Test Tool Development
	Healtheway/Aegis
	8/2014
	9/30/2014
	Completed

	7
	SOW Executed with Aegis
	Aegis/Healtheway Staff
	8/21/2014
	9/15/2014
	Completed

	8
	Communication of Target Date for Pilot to Begin 
	Healtheway Staff
	8/22/2014
	9/15/2014
	Completed

	9
	Phase 1 – Peer to Peer testing – Test tool development
	Pilot Participants/
Hew Staff
	9/15/2014
	10/31/2014
	Completed

	10
	Phase 2 – Automated Testing with DIL
	Pilot Participants/
HeW Staff
	9/30/2014
	12/2014
	Completed

	11
	Phase 3 – Participant Testing with SSA Megahit Testing Environment
	Pilot Participants/
SSA Staff
	11/2014
	02/2015
	IOD – Done
Mirth – In process
MRO – In process

	12
	Presentation to Specification Factory for Approval
	Healtheway Staff
	8/2014
	10/09/2014
	Completed 

	13
	Update Testing Documents with lessons learned from Testing Pilot 
	Healtheway Staff
	11/2014
	02/2015
	Last updated documents were distributed 12/19/2014. 

	14
	Presentation to the Coordinating Committee for Discussion and Approval
	Healtheway Staff
	10/2014
	Q1 2015
	Information update to CC on 2/17/2015. Production date TBD
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