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	ACP Testing Workgroup Meeting
	Agenda:
	X
	Minutes:
	

	Facilitator:
	Healtheway
	Date: 
	08/15/2014
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	Time: 
	12-1:00PM (EST)
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Agenda
· Update the group on status of artifacts previously distributed and approved by majority of the committee with no negative comments.  These documents are still in draft mode to be further refined as the pilot tools are developed.  The document approved are linked below: (Didi Davis)
· NHIN Access Consent Policies Production Specification v1.0 with Didi's Notes
· This document is the original ACP specification with questions/comments that was discussed with the Specification Factory as of 8/7/2014. This document is the basis for conformance checklist items for the base specification.
· SSA NHIN Interoperability Guide V1.2 Proposed with Comments
· This document has been updated primarily to refer to the eHealth Exchange and will be the second document reviewed.  This document is the basis for the conformance checklist items for the SSA specific conformance checklist requirements  
· 2014-08-04 ACP SSA Profile Test Cases V3.0.doc
· This document should look familiar with added use case information and editorial edits as specified by comments.  
· 2014-08-01 DRAFT V1 CL Access Consent Policy ACP + SSA.xls
· This is the conformance checklists document with multiple tabs
· Update on the Test Tools – Next Steps 
· General Q&A from Group 
· Action Items/Timeline reviewed



Action Items:


	ID
	Description
	Owner
	Date Opened
	Date Due
	Comments

	1
	Review Artifacts Distributed 7/18/2014 with comments by participants
	ACP Workgroup Members
	7/18/2014
	7/25/2014
	Completed

	2
	Posting of Comment Forms and Resolutions
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/11/2014
	Completed

	3
	Incorporate edits to Artifacts
	ACP Chairs and  Healtheway Staff
	7/18/2014
	08/04/2014
	Completed

	4
	Review Final Draft of Artifacts 
	ACP Workgroup Members
	7/11/2014
	8/08/2014
	Completed

	5
	Approval of SSA Phase One Testing Artifact
	ACP Workgroup Members
	7/18/2014
	8/11/2014
	Completed

	6
	Test Tool Development
	Healtheway/Aegis
	8/2014
	9/2014
	Began 8/11 – SOW to be provided by Aegis for development of DIL requirements. 

	7
	Presentation to Specification Factory for Approval
	Healtheway Staff
	8/2014
	9/2014
	Exact Date TBD

	7
	Presentation to the Coordinating Committee for Approval
	Healtheway Staff
	10/2014
	10/2014
	[bookmark: _GoBack]Exact Date TBD
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